

Criterion B: Record of tasks

Initiation date	Planned action	Outcome	Time estimated	Target completion date	Criterion
07.11.2022	Seeking a client	Finding the interested client - Maria Musialik	1,5 weeks	20.11.2022	A
16.11.2022	First contact with the client	Arranging a meeting	7 min	16.11.2022	A
21.11.2022	Initial interview with the client	Having all requirements and sufficient knowledge about the product	30 min	21.11.2022	A
25.11.2022	Seek a possible and adequate environment to the requirements	Finding Android Studio development app and Kotlin as a main programming language	45 min	27.11.2022	A
25.11.2022	Plan the general appearance of the app	Designing the appearance of the app. Having my own images	1h	27.11.2022	B
25.11.2022	Plan the general operation of the app	Having the outline of an app operation	1h	27.11.2022	B
28.11.2022	Present the outline to the client	The client has the outline of the app. She can demand any changes	30 min	28.11.2022	A
28.11.2022	Receiving a feedback from the client	Having the plan accepted with some features changed	10 min	29.11.2022	A

29.12.2022	Learn the new programming language and the Android development app	Familiarise myself with Kotlin and Android Studio	1 month	31.01.2023	A, B
02.01.2023	Plan a method to navigate through the menu	Description of planned buttons and a navigation	20 min	08.01.2023	B
02.01.2023	Plan a method to create a task	Table with the features of Task plus images of design	25 min	08.01.2023	B
02.01.2023	Plan requirements to create a task	Having a validation rule	10 min	08.01.2023	B
02.01.2023	Describe the requirements	Description of the required data	20 min	08.01.2023	B
02.01.2023	Plan a method to choose a category	Flowchart of "displaying categories" operation + images	10 min	08.01.2023	B
02.01.2023	Plan a method to choose a type	Description of the method. Having a validation rule.	15 min	08.01.2023	B
02.01.2023	Plan a method to choose a date	Description of the method with images. Having a validation rule.	25 min	08.01.2023	B
02.01.2023	Plan a method to choose Repeated Days	Description of the method with images. Having a validation rule + flowchart.	10 min	08.01.2023	
02.01.2023	Describe the types of tasks	Description of types.	30 min	08.01.2023	B

		Having a validation rule.			
02.01.2023	Plan a method to edit a task	Description of the method with images.	10 min	08.01.2023	B
02.01.2023	Plan a method to read a task	Description of the method with images.	10 min	08.01.2023	B
02.01.2023	Plan a method to “do a task”	Description of the method with images + flowchart	10 min	08.01.2023	B
02.01.2023	Plan a method to present tasks in “List of tasks”	Description of the method + flowchart	20 min	08.01.2023	B
02.01.2023	Plan a method to create a category	Table with the features of Category Having a validation rule	15 min	08.01.2023	B
02.01.2023	Plan a method to edit a category	Description of the method with images.	10 min	08.01.2023	B
02.01.2023	Plan a method to delete a category	Description of the method with images + flowchart.	10 min	08.01.2023	B
02.01.2023	Plan the operation of a calendar	Description of the operation + images	15 min	08.01.2023	B
02.01.2023	Plan a method to present tasks in “To do today”	Description of the method with an image	20 min	08.01.2023	B
02.01.2023	Plan a method to present tasks in “To do this week”	Description of the method with an image	25 min	08.01.2023	B
02.01.2023	Plan a method to use filters	Description of the method.	15 min	08.01.2023	B

		Having a validation rule.			
02.01.2023	Create a test plan	Having all required tests planned	25 min	08.01.2023	B
02.02.2023	Design a logo	Having the design of a logo	30 min	02.02.2023	B
02.02.2023	Plan colour themes	Having chosen colours for a light and dark theme	25 min	02.02.2023	B
02.02.2023	Plan fonts	Having planned all fonts based on its usage.	15 min	02.02.2023	B
02.02.2023	Ameliorate all already created plans	Correct the plans and add a few new elements.	45 min	02.02.2023	B
02.02.2023	Add new tests to the test plan	Having tests for checking colours and fonts.	10 min	02.02.2023	B
10.02.2023	Add new tests to the test plan	Having new tests	20 min	10.02.2023	B
24.02.2023	Plan a searching operation	Description of the operation	30 min	24.02.2023	B
24.02.2023	Add a new feature of tasks	Adding the "description" feature	5 min	24.02.2023	B
24.02.2023	Design the "creating a category" window	Creating graphics	7 min	24.02.2023	B
24.02.2023	Design the "searching" windows	Creating graphics	15 min	24.02.2023	B
24.02.2023	Change the design of the previous menus	Changing graphics	15 min	24.02.2023	B

27.02.2023	Start working on the application	Creating a blank file	2 min	27.02.2023	C
27.02.2023	Add colours and set themes	Having 2 complete colour themes	30 min	27.02.2023	C
27.02.2023	Add fonts	Having a complete group of fonts	20 min	27.02.2023	C
27.02.2023	Create the UI of the List of tasks	Having the design of the first menu	2h	27.02.2023	C
27.02.2023	Test the display of the List of tasks	The List of tasks is presented properly in appropriate colours as planned.	5 min	27.02.2023	B, C, D
05.03.2023	Create the UI of the Calendar	Having the design of the calendar	10 min	05.03.2023	C, D
05.03.2023	Create the UI of the To Do Today	Having the design of the main menu	10 min	05.03.2023	C, D
05.03.2023	Create the UI of the To Do This Week	Having the design of the second main menu	10 min	05.03.2023	C, D
05.03.2023	Create the navigation	Having the possibility to navigate through app	2 h	05.03.2023	C
05.03.2023	Test the display of the “To Do Today” menu	The menu is displayed correctly in appropriate colours as planned.	2 min	05.03.2023	B, C, D
05.03.2023	Test the display of the “To Do This Week” menu	The menu is displayed correctly in appropriate colours as planned.	2min	05.03.2023	B, C, D
05.03.2023	Test the display of the “Calendar” menu	The menu is displayed correctly in appropriate colours as planned.	2 min	05.03.2023	B, C, D

05.03.2023	Test the functionality of the navigation	The navigation works properly as planned.	15 min	05.03.2023	B, C, D
05.03.2023	Test the display of the colour theme	Colours and themes are displayed properly as planned.	2 min	05.03.2023	B, C
05.03.2023	Test the display of fonts	Fonts are displayed properly as planned.	2 min	05.03.2023	B, C
03.04.2023	Create the UI of different tasks	Each type of task has its planned design	30 min	03.04.2023	C, D
03.04.2023	Test the display of the tasks	All types of tasks have their proper design as planned	2 min	03.04.2023	B, C, D
04.04.2023	Add a working calendar to the "Calendar" menu	A working calendar is implemented	30 min	29.04.2023	C, D
04.04.2023	Test the calendar	The calendar works properly as planned	2 min	29.04.2023	B, C, D
05.04.2023	Create a database containing tasks	The database contains parameters of any task and tasks themselves	40 min	05.04.2023	C
14.04.2023	Create a database containing categories	The database contains parameters of any category and categories themselves	30 min	14.04.2023	C
15.04.2023	Create the UI of categories	Categories have their planned design.	15 min	15.04.2023	C, D

15.04.2023	Test the display of categories	A proper display is presented as planned.	2 min	15.04.2023	B, C, D
18.04.2023	Create the UI of the “Creating Category” menu	Working on the design of the menu and its functionality	2h	18.04.2023	C, D
18.04.2023	Test the display of the “Creating a category” menu	The menu is displayed correctly in appropriate design as planned.	5 min	18.04.2023	B, C, D
18.04.2023	Test creating a category	Categories are properly created and saved.	3 min	18.04.2023	B, C
23.04.2023	Create an option to edit a category	Working on the option to open an adequate CreatingCategory menu for each category and implement the possibility to edit and delete them	1.5h	03.05.2023	C
23.04.2023	Test editing categories	New changes are properly saved and displayed. Tasks assigned to a category are properly reassigned	7 min	23.04.2023	B, C, D
24.04.2023	Create the UI of the “Creating task” menu	Having the design of the “Creating task” menu with clickable buttons	45 min	27.04.2023	C, D
24.04.2023	Apply operations that allow creating a task	Having working operations that allow to create a task with proper options and save it	1h	25.04.2023	C

24.04.2023	Test the display of the “Creating a task” menu	Having clicked a proper button, the menu is displayed correctly in appropriate design as planned.	7 min	27.04.2023	B, C, D
24.04.2023	Test creating a task	Tasks are properly created and saved.	20 min	30.04.2023	B, C
25.04.2023	Design the display of tasks in the “List of Tasks” menu	The functionality of tasks in the “List of Tasks” menu is implemented.	30 min	25.04.2023	C, D
25.04.2023	Test the display of tasks in the “List of Tasks” menu	Tasks appear properly as planned.	3 min	25.04.2023	B, C, D
26.04.2023	Create an option to edit tasks	Working on the option to open an adequate CreatingTask menu for each task and implement the possibility to edit and delete them	45 min	27.04.2023	C
26.04.2023	Test editing tasks	New changes are properly saved and displayed.	5 min	27.04.2023	B, C
26.04.2023	Test deleting tasks	The deleting tasks operation works properly as planned.	5 min	27.04.2023	B, C
27.04.2023	Create the systemic category “Uncategorised”	The new category “Uncategorised” is implemented.	25 min	27.04.2023	C
27.04.2023	Test the category “Uncategorised”	The new category works properly as planned.	10 min	27.04.2023	B, C

27.04.2023	Test deleting categories	The deleting categories operation works properly as planned.	3 min	27.04.2023	
29.04.2023	Create an option to choose two dates - "from" and "to" while creating a task	Having the option to choose dates.	2h	29.04.2023	C, D
29.04.2023	Test the option allowing the choice of two dates	The operation works properly as planned.	25 min	29.04.2023	B, C
29.04.2023	Create an option to choose on which days a task will be repeated	Having the option to choose the repeated days.	1.5h	30.04.2023	C
29.04.2023	Test the option allowing the choice of weekdays	The option works properly as planned.	15 min	30.04.2023	B, C
30.04.2023	Create an option to display only those tasks that are assigned to the present day	Creating the conditions that tasks must fulfill in the "To Do Today" menu	2h	03.05.2023	C
30.04.2023	Test the display of tasks in the "To Do Today" menu	Tasks are properly filtered and then displayed as planned.	30 min	03.05.2023	B, C, D
30.04.2023	Create an option to display only those tasks that are assigned to that week	Creating the conditions that tasks must fulfill in the "To Do This Week" menu	2h	03.05.2023	C
30.04.2023	Test the display of tasks in the	Tasks are properly filtered, grouped,	40 min	03.05.2023	B, C, D

	"To Do This Week" menu	and then displayed as planned.			
03.05.2023	Add the Done option	Having the option that allows to delete tasks.	1h	03.05.2023	C
03.05.2023	Test the "Done" option	Task is either deleted or properly reassigned to the different date.	10 min	03.05.2023	B, C
03.05.2023	Add the "Overdue" feature	Having the new automatic feature of tasks.	30 min	03.05.2023	C
03.05.2023	Test the "Overdue" feature	Tasks are displayed correctly in appropriate colours.	10 min	03.05.2023	B, C, D
03.05.2023	Add the "Coming Deadline" feature	Having the new automatic feature of tasks.	25 min	03.05.2023	C
03.05.2023	Test the "Coming Deadline" feature	Tasks are displayed correctly in appropriate colours.	15 min	03.05.2023	B, C, D
03.05.2023	Create the design of the "Search" menu	Having the design of the "Search" menu with clickable buttons, fields and a calendar.	30 min	03.05.2023	C, D
03.05.2023	Create the operation of the "Search" menu	A user can choose expected features which are properly saved.	40 min	03.05.2023	C
03.05.2023	Test the "Search" menu	The menu works properly as planned.	7 min	03.05.2023	B, C

03.05.2023	Create the design of the "Showing Results" menu	A list of filtered tasks based on a user's requirements appear.	25 min	03.05.2023	C, D
03.05.2023	Test the "Showing Results" menu	The menu works properly as planned.	7 min	03.05.2023	B, C
03.05.2023	Create an option to present tasks based on the chosen day in the Calendar menu	Having an option to filter tasks based on the chosen day.	30 min	03.05.2023	C, D
03.05.2023	Test the display of tasks in the "Calendar" menu	The "Calendar" menu works properly as planned.	8 min	03.05.2023	B, C, D
06.05.2023	General functional test	General overview of the app by me.	7 min	06.05.2023	D
07.05.2023	Test by independent testers	General overview of the app by my friends, my parents, and my grandparents.	15 min	09.05.2023	D
13.05.2023	Changing a few elements in design based on the oral feedback from the testers	Changing the display of the List of Tasks, Categories, and the To Do This week menu	25 min	13.05.2023	C, D
04.06.2023	Meeting with the client	Meeting with Maria Musialik to provide the application.	10 min	05.06.2023	E
06.06.2023	The initial feedback from the client	A text message from Maria Musialik on her first impression of the application	2 min	06.06.2023	E

11.06.2023	The final interview with the client	A final feedback from Maria Musialik	20 min	11.06.2023	E
------------	-------------------------------------	--------------------------------------	--------	------------	---